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ESTIMATE RUN 06/02/2004

ESTIMATE SUMMARY 11:06:34

CONTID: C14399 ESTIMATE NO: 0007 PROG SPEC YR:2002

PCN: 14399-BID COFRS REPORTING CATEGORY: 0 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 108.0 DAYS TIME ALLOW: 190 WORK DAYS
I-25 Interconnect to CO Sprgs PERCENT TIME: 56.84 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: ITS 0252-363
I-25 ITS TO COLO SPRGS
NAME OF ROAD: 025A
PROJECT COUNTIES: EL PASO DOUGLAS, REGION 1
CONTRACTOR:
DILLIE & KUHN, INC PAY PERIOD ENDING 05/26/2004 DATE TIME STARTED 09/22/2003
2875 AKERS DRIVE DATE LET 08/14/2003 DATE WORK BEGAN
DATE AWARDED 09/03/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/12/2003 DATE ACCEPTED
COLORADO SPRINGS CO 80922 719 591 9900 DATE NOTICE TO PROCEED 09/22/2003

CURRENT PROJECT AMT: $ 2,781,498.74 PARTICIPATING $ 1,455,311.47 $ 121,579.14
AWARD PROJECT AMT: $ 1,428,532.76 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 52.32% TOTAL EARNINGS 1,455,311.47 121,579.14
FUNDS AVAILABLE: $ 1,326,187.27 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,455,311.47 121,579.14

TOTAL CLAIMS: $ 0.00 RETAINAGE -19,247.44 -1,776.71
SECURITIES ENCUMBERED 0.00 0.00

NET EARNINGS 1,436,064.03 119,802.43

LIQUIDATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

AMOUNT DUE 1,436,064.03 119,802.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 119,802.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14399-BID ESTIMATE RUN 06/02/2004
PROJECT: ITS 0252-363 ESTIMATE NO: 0007 11:06:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 203-01597 POTHOLING 40.000 10.000
HOUR 0.000 0.00
90.78000 10.000 907.80
0010 208-00005 *EROSION LOG 600.000 0.000
LF 0.000 0.00
5.04000 0.000 0.00
0015 208-00011 *EROSION BALES (WEED FREE) 738.000 738.000
EACH 0.000 0.00
15.08000 738.000 11,129.04
0020 212-00006 *SEEDING (NATIVE) 36.000 15.000
ACRE 0.000 0.00
284.20000 15.000 4,263.00
0025 213-00002 *MULCHING (WEED FREE HAY) 36.000 15.420
ACRE 0.000 0.00
406.00000 15.420 6,260.52
0030 213-00061 *MULCH TACKIFIER 5,400.000 2,700.000
1B 0.000 0.00
3.02000 2,700.000 8,154.00
0035 504-08100 *TIMBER RETAINING WALL RR TIE TO MATCH EXISTING AT 210.000 210.000
WEIGH STA
SF 0.000 0.00
10.34000 210.000 2,171.40
0040 603-50007 6 INCH PLASTIC PIPE (SPECIAL) HDPE SIDR 11.5 MIN. 7,700.000 7,700.000
LF 0.000 0.00
1.16000 7,700.000 8,932.00
0045 603-50106 PLACE 6 INCH PLASTIC PIPE TRENCH IN PLACE 7,700.000 6,337.000
LF 0.000 0.00
5.80000 6,337.000 36,754.60
0050 604-39050 MANHOLE (TRAFFIC MANAGEMENT SYSTEM) FURNISH/INSTALL 55.000 51.000
4X6X4 TRAFFIC RATED SHOW
EACH 0.000 0.00
2,855.61000 51.000 145,636.11
0055 607-11525 FENCE (PLASTIC) ORANGE, TEMPORARY PLASTIC FENCE AROUND 1,000.000 1,000.000
LF 0.000 0.00

2.02000 1,000.000 2,020.00
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PCN: 14399-BID ESTIMATE RUN 06/02/2004
PROJECT: ITS 0252-363 ESTIMATE NO: 0007 11:06:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 613-00025 1-1/4 INCH HDPE CONDUIT SECONDARY MRKT. ACCEPTABLE 63,360.000 63,360.000
MIN. SDR 11
LF 0.000 0.00
0.14000 63,360.000 8,870.40
0065 613-04000 CONDUIT (INSTALL ONLY) BORE; 18,194 FEET; 48" MIN. 18,916.000 17,776.000
DEPTH
LF 1,040.000 9,443.20
9.08000 18,816.000 170,849.28
0070 613-04000 CONDUIT (INSTALL ONLY) TRENCH/PLOW;163, 750 FEET; 48" 163,750.000 142,670.000
MIN DEPTH
LF 20,406.000 38,975.46
1.91000 163,076.000 311,475.16
0075 614-72830 *COMMUNICATIONS CABINET REGENARATION FACILITY (20X9) 1.000 1.000
EACH 0.000 0.00
62,168.68000 1.000 62,168.68
0080 614-85045 TRUCK WITH MOUNTED ATTENUATOR AND FLASHING ARROW PANEL 1.000 0.000
EACH 0.000 0.00
428.69000 0.000 0.00
0085 614-87144 FIBER OPTIC TERMINATION PANEL-144 FIBER 144 COUNT OR 2.000 0.000
GREATER TO MATCH FIBER COUN
EACH 0.000 0.00
453.91000 0.000 0.00
0090 614-87498 FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) INSTALL 197,087.000 190,000.000
FIBER OPTIC CABLE
LF 7,087.000 3,330.89
0.47000 197,087.000 92,630.89
0091 614-87498 FIBER OPTIC CABLE (S MODE) (144 S) INSTALL FIBER 0.000 0.000
THROUGH MULTI-CELL DUCT
LF 0.000 0.00
0.77000 0.000 0.00
0095 614-87498 FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) PURCHASE 364,000.000 364,000.000
ON SECONDARY MRKT., IF POSSIBL
LF 0.000 0.00
1.20000 364,000.000 436,800.00
0100 619-00080 8 INCH CAST IRON PIPE FOR RR XINGS 211.000 105.000
LF 0.000 0.00
15.13000 105.000 1,588.65
0105 619-30080 1 INCH GALVANIZED PIPE FOR TUNNEL HANGING 300.000 0.000
LF 0.000 0.00

4.03000 0.000 0.00
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PCN: 14399-BID ESTIMATE RUN 06/02/2004
PROJECT: ITS 0252-363 ESTIMATE NO: 0007 11:06:34

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 626-00000 MOBILIZATION 1.000 1.000
LS 1.000 2,521.73
2,521.73000 2.000 5,043.46
0115 630-00000 *FLAGGING 92.500 92.500
HOUR 0.000 0.00
28.85000 92.500 2,668.63
0120 630-00012 *TRAFFIC CONTROL MANAGEMENT 100.000 99.000
DAY 1.000 610.26
610.26000 100.000 61,026.00
0125 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000
EACH 0.000 0.00
83.22000 0.000 0.00
0130 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000 31.500
EACH 0.000 0.00
83.22000 31.500 2,621.43
0135 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.000
TYPE) TRUCK MOUNTED
EACH 0.000 0.00
1,109.56000 0.000 0.00
0140 630-80360 *DRUM CHANNELIZING DEVICE 240.000 27.000
EACH 0.000 0.00
61.03000 27.000 1,647.81
0145 630-80380 *TRAFFIC CONE 500.000 450.000
EACH 0.000 0.00
11.10000 450.000 4,995.00
0150 700-70002 F/A ANTICIPATED CMO 1,058,523.360 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0155 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0156 700-70011 F/A PARTNERING LATERAL WORK FOR HIGHER EDUCATION 0.950 0.000
PARTNER
FA 0.950 66,697.60
70,208.00000 0.950 66,697.60
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PCN: 14399-BID ESTIMATE RUN 06/02/2004
PROJECT: ITS 0252-363 ESTIMATE NO: 0007 11:06:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 700-70020 F/A ON-THE-JOB TRAINEE 1,000.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0165 900-00006 ADDED ITEM (DOLLAR)/ TO WITHHOLD TRAFFIC CONTROL FUNDS 0.000 0.000
FOR INCORRECT SALARIES
DOL 0.000 0.00
1.00000 0.000 0.00

CAT 0200

PROJECT TOTAL

CURRENT AMT §

CURRENT AMT $

2,781,498.74 $

121,579.14 %

2,781,498.74 $

121,579.14 $

1,455,311.46

1,455,311.46



